

MMD V2 - Development Roadmap

1. Development Strategy

Platform Type:

White Label SaaS

Architecture:

Modular Monolith

Developer Capacity:

Solo Developer

Primary Goal:

Launch MVP quickly while maintaining scalability.

Approach:

Build business foundations first.

Never build advanced features before core workflows are stable.

2. Build Order

Phase 0

Project Foundation

↓

Phase 1

Authentication & RBAC

↓

Phase 2

Tenant Management



Phase 3

CRM



Phase 4

ATS



Phase 5

Operations



Phase 6

Automation



Phase 7

Reporting



Phase 8

White Label



Phase 9

Integrations



Phase 10

AI Features

3. Phase 0 - Foundation

Goal:

Create project structure.

Deliverables:

- Next.js Setup
- TypeScript
- Prisma
- PostgreSQL
- Docker
- GitHub Actions
- Environment Management
- ESLint
- Prettier

Success Criteria:

Project builds successfully.

Development environment ready.

4. Phase 1 - Authentication & RBAC

Duration:

1 Week

Modules:

Authentication

Authorization

Users

Roles

Permissions

Deliverables:

- Login
- Logout
- Forgot Password
- Session Handling
- RBAC Middleware
- User Management

Database Tables:

users

roles

permissions

role_permissions

Sessions

Success Criteria:

Users can login and access role-specific pages.

5. Phase 2 - Tenant Management

Duration:

1 Week

Modules:

Tenant

Branding

Settings

Deliverables:

- Tenant Creation
- Tenant Isolation
- Branding Configuration
- Tenant Settings

Database Tables:

tenants

tenant_settings

tenant_branding

Success Criteria:

Multiple organizations can operate independently.

6. Phase 3 - CRM

Duration:

2 Weeks

Modules:

Companies

Contacts

Leads

Deliverables:

- Company Management
- Contact Management
- Lead Pipeline
- Lead Assignment

Database Tables:

companies

contacts

leads

Success Criteria:

Lead lifecycle works completely.

7. Phase 4 - ATS

Duration:

3 Weeks

Modules:

Requirements

Candidates

Applications

Interviews

Deliverables:

- Requirement Management
- Candidate Management
- Resume Upload
- Candidate Pipeline
- Interview Scheduling

Database Tables:

requirements

candidates

applications

interviews

Success Criteria:

End-to-end recruitment workflow works.

8. Phase 5 - Operations

Duration:

2 Weeks

Modules:

Placements

Timesheets

Invoices

Deliverables:

- Placement Tracking
- Revenue Tracking
- Timesheet Workflow
- Invoice Generation

Database Tables:

placements

timesheets

invoices

Success Criteria:

Placement-to-invoice flow complete.

9. Phase 6 - Automation

Duration:

2 Weeks

Modules:

Templates

Workflows

Notifications

Jobs

Deliverables:

- Notification Engine
- Workflow Engine
- Scheduled Jobs

Database Tables:

templates

workflows

workflow_runs

notifications

jobs

Success Criteria:

At least 5 workflows automated.

10. Phase 7 - Reporting

Duration:

2 Weeks

Modules:

Dashboard

Reports

Analytics

Deliverables:

- Executive Dashboard
- Recruiter Dashboard
- Placement Reports
- Revenue Reports

Database Tables:

reports

analytics_events

Success Criteria:

Management can operate using reports.

11. Phase 8 - White Label

Duration:

1 Week

Modules:

Branding

Custom Domain

Themes

Deliverables:

- Custom Logo
- Custom Colors
- Domain Mapping

Success Criteria:

Each tenant feels like an independent product.

12. Phase 9 - Integrations

Duration:

2 Weeks

Modules:

API Keys

Webhooks

Integrations

Deliverables:

- API Keys
- Webhooks
- Retry Mechanism

Success Criteria:

Third-party integrations possible.

13. Phase 10 - AI Layer

Duration:

Future

Modules:

Resume Parser

Candidate Matching

AI Insights

Recruiter Assistant

Deliverables:

- Resume Extraction

- Candidate Ranking
- AI Suggestions

Success Criteria:

AI reduces recruiter workload.

14. MVP Scope

Launch MVP with:

Authentication

RBAC

Tenant Management

Companies

Contacts

Leads

Requirements

Candidates

Applications

Interviews

Placements

Dashboard

Reports

Do NOT launch with:

AI

WhatsApp

SSO

15. Sprint Structure

Weekly Sprint

Monday

Planning

Tuesday - Thursday

Development

Friday

Testing

Saturday

Bug Fixes

Sunday

Release

16. Testing Strategy

Unit Testing

Integration Testing

E2E Testing

Playwright

Critical Flows:

Login

Lead Creation

Candidate Pipeline

Placement Flow

Invoice Flow

17. Deployment Milestones

Milestone 1

Local Development

Milestone 2

Docker

Milestone 3

VPS Deployment

Milestone 4

Production Launch

Milestone 5

Cloud Scaling

18. Success Metrics

Technical:

Build Success Rate

API Latency

Error Rate

Database Performance

Business:

Leads Managed

Requirements Created

Placements Closed

Revenue Tracked

User Adoption

19. Estimated Timeline

Foundation

1 Week

Authentication

1 Week

Tenant

1 Week

CRM

2 Weeks

ATS

3 Weeks

Operations

2 Weeks

Automation

2 Weeks

Reporting

2 Weeks

White Label

1 Week

Integrations

2 Weeks

Total:

17–18 Weeks

For Solo Developer

~4 Months

For MVP

~8 Weeks

For Production Ready

~16–18 Weeks

20. Final Recommendation

Build in this order:

Foundation

↓

Auth

↓

Tenant

↓

CRM

↓

ATS



Operations



Automation



Reporting



White Label



Integrations



AI

Never skip steps.

Never build AI before CRM and ATS are stable.

Never build integrations before RBAC is complete.

Never build dashboards before data models are finalized.