

MMD-Main 1.2 - Updated Pre-Production Readiness Report (v3)

Date: May 3, 2026

What was fixed from the blocker list

1. Security blocker fixed

- Previous issue: `uuid <14` via `exceljs` chain.
- Action taken: dependency override + reinstall.
- Current result: `npm audit --audit-level=moderate` => **found 0 vulnerabilities**.

2. Release gates re-validated after fix

- `npm run release:check` => Pass
- Includes:
 - typecheck pass
 - lint pass (warnings only)
 - production build pass

3. Performance-first navigation work already applied

- Sidebar route prefetch + hover prefetch implemented.
- Build remains stable post-change.

Latest test evidence

- `npm run typecheck` => Pass
- `npm run lint` => Pass with 139 warnings, 0 errors
- `npm run build` => Pass
- `npm run release:check` => Pass
- `npm audit --audit-level=moderate` => Pass (0 vulnerabilities)

Open items (non-blocking for pre-prod, but important)

1. Runtime role-matrix testing is still pending full execution with real staged users.
2. Quantitative performance measurement (ms trace per route) still pending; optimization implemented but needs measured SLA evidence.
3. Throttling remains in-memory; acceptable for single-instance/pre-prod, not ideal for scaled multi-instance production.
4. Lint warnings remain technical debt (quality signal, not a blocker).

Updated decision

- Development: Complete
- Internal QA: Complete
- Pre-Production: Ready
- Production: **Go with Conditions**

Conditions before full-scale production

1. Complete role-based runtime matrix in staging (SUPER_ADMIN, ADMIN, COORDINATOR, RECRUITER, SCRAPER).
2. Capture route transition measurements (first load + warm load) for key dashboard routes.
3. Plan/implement distributed throttling backend for multi-instance rollout.

Files updated in this cycle

- `C:\Ravi\MY WORKS\MMD-Main 1.2\package.json` (dependency override update)
- `C:\Ravi\MY WORKS\MMD-Main 1.2\package-lock.json` (lock refresh)

Final note

The primary production blocker (security vulnerability) is now resolved and validated. Remaining items are readiness hardening and operational proof, not immediate release-break defects.